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THIS AMENDMENT: 
Passed Passed as amended by 

Failed I -  Not Offered Withdrawn 

HEARING DIVISION PROPOSED AMENDMENT # 1 

TIME/DATE PREPARED: 

COMPANY: Generic Restructuring - Track B AGENDA ITEM NO. 

DOCKET NO. E-00000A-02-005 1 et al. OPEN MEETING DATE: 

Page 8, Line 23 % : INSERT, after “(Exh. S-1 6-29)”: 

“A copy of that section of the Staff Report is attached hereto as Exhibit A.” 

Page 14, Line 21 $4: INSERT the following new footnote after “existing assets.” and renumber 
accordingly: 

Staffs updated version of Exh. S-5, discussed further below, is attached hereto as 
Exhibit B. Exhibit B includes the most recent estimates available of APS’  and TEP’s 
required power that cannot be produced from their own existing assets, as follows: 

For A P S ,  1,661 MW of capacity and 639 GWH of energy for 2003; 1,935 MW of 
capacity and 840 GWH of energy for 2004; 2,055 MW of capacity and 1,228 GWH of 
energy for 2005; and 2,15 1 MW of capacity and 1,469 GWH of energy for 2006. 

For TEP, 50 GWH of energy for 2003; 46 GWH of energy for 2004; 120 GWH of 
energy for 2005; and 104 GWH of energy for 2006. 

Staff states that these numbers are subject to adjustment in the Pre-Solicitation 
process set forth in the Staff Report at pages 16-22, which pages are included in the 
attached Exhibit A.” 

6 C  

Page 17, Line 5 %: INSERT, after “December 18, 200Z7”: 

“A copy is attached hereto as Exhibit B.” 

Page 34, Line 14 %: INSERT, after “Exhibit S-5,”: 

“attached hereto as Exhibit B,” 

I 

I 

Page 35, Line 14 %: INSERT, after “Exhibit S-5,”: 

“attached hereto as Exhibit B,” 

1 



Page 36, Line 24: INSERT, after “Exhibit S-5,”: 

“attached hereto as Exhibit B,” 

Page 37, Line 17: INSERT, after “Exhibit S-5,”: 

“attached hereto as Exhibit B,” 

Page 68, Line 2, INSERT, after “adopted”: 

“, as modified by the discussions and Findings of Fact herein. 
October 25,2002 Staff Report is attached hereto as Exhibit A” 

That section of the 

Page 69, Line 6, INSERT, after “market.”: 

“Nothing in this Decision changes the requirement of Decision No. 65154 that A P S  and 
TEP must acquire, through this competitive solicitation, any required power that cannot 
be produced from their own existing assets.” 

Page 70, Lines 5, 10, 15, and 20, INSERT, after “S-5,”: 

“attached hereto as Exhibit B,” 

Page 70, Line 28, INSERT, before “APS” 

“With the exception of the amounts of capacity and energy necessary to meet the 
requirement of Decision No. 65154 that A P S  and TEP must acquire, through this 
competitive solicitation, any required power that cannot be produced from their own 
existing assets,” 

Page 75, Line 14, INSERT, after “necessary,” 

“with the exception of the amounts of capacity and energy necessary to meet the 
requirement of Decision No. 65154 that A P S  and TEP must acquire, through this 
competitive solicitation, any required power that cannot be produced from their own 
existing assets , ” 

Page 75, Line 27, INSERT, after “Staff Report”: 

“and attached hereto as Exhibit A, as modified by the discussions and Findings of Fact 
herein” 
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Page 76, Line 3, INSERT, after “Staff Report”: 

“, and attached hereto as Exhibit A,” 

Page 76, Line 3, INSERT, after “adopted,” 

“as modified by the discussions and Findings of Fact herein,” 

Page 76, Line 4, INSERT, after “requirements”: 

“, as modified by the discussions and Findings of Fact herein” 

3 
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E X H I B I T  A 

Staff Proposed Solicitation Process 

I. Scope Of 2003 Solicitation 

For 2003, the solicitation will be for all load and energy requirements not served by 

generation owned by the utility and included in the utility's rate base as of September 1 ,  2002, 

except to the extent that such generation is providing RMR service during RMR hours or by 

power supplied pursuant to FERC or Commission approved contracts with affiliated and non- 

affiliated suppliers entered into prior to September I ,  2002. To the extent that affiliated suppliers 

provide service pursuant to contracts dated on or after September 1 ,  2002, such service will be 

subject to competitive solicitation except to the extent that such contract is to provide RMR 

service during F X R  hours. To the extent that load is served pursuant to capacity or energy 

contracts with Qualifying Facilities or Environmental Portfolio Standard requirements, that load 

will also not be contestable. Any generation capacity owned by a utility that has not been 

included in the utility's rate base may be bid by the utility in the initial solicitation on the same 

terns and conditiotis as all other bidders, incl~c'ing affiliated bidders. All demand-side 

management commitments in place as of September 1, 2002, shall be considered in determining 

contestable load. 

For solicitations during 2003, each utility may contract for energy and capacity deliveries 

for differing time periods in order to test the efficiency of this process for acquiring short-term, 

medium-term and long-term contracts. While it is anticipated that during 2003 each utility will 

primarily require peaking capacity and energy with contract terms of one to three years, if, in the 

judgment of the utility, market conditions or economic opportunities dictate contract terms longer 

than three years, it will be the responsibility of the utility to enter into such contracts as are 

reasonable. For resource planning purposes each utility must demonstrate that its power supply 

portfolio contract durations are adequately diversified and that its portfolio's structure mitigates 

both cost and reliability risks appropriately. 

6 
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2003 2004 
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2628 2898 

44 1 488 

Based on information available at this 

through 2006 are estimated to be: 

A P S ”  

T E P ~  

ime, con 

2003 2 904 2005 2006 

6,566,9 10 7,704,591 8,845,638 9,754,436 

345,300 345,460 388,460 389,460 

estable loads for each utility for each year 

ENERGY (MWH) 

The above capacity numbers for APS were provided by A P S  at the August workshop and 

were used by Staff to derive the energy numbers. Staff was subsequently informed by APS that 

the numbers pro\ :kd at the August workshop required revision. In response to a data request 

from Staff, A P S  provided revised capacity and energy numbers on October 23, 2002. Staff has 

not had time to review and analyze these numbers for inclusion in the Staff report by the October 

25, 2002 publication date. A P S ’  response to Staffs data request is included in this report as 

Appendix Two. 

11. Roles & Responsibilities 

A. Utility 

’ Source: From data provided by APS at the August Workshop. 

presently in rate base. 
Source: From data provided by TEP at the August Workshop, plus 95 MW of combustion turbines that are not 

Assumes 38.6% average annual load factor for all contestable capacity. 
From August data provided by TEP plus 95 MW combustion turbines at 40% average annual load factor. 
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DOCKET NO. E-00000A-02-0051 e t  al. 

Absent evidence of abuse, the utility will be responsible for preparing the solicitation a d  

conducting the solicitation process. Acquisition of energy and capacity to meet the needs of 

customers remains the responsibility of the utility, and the utility shall use accepted business 

standards for acquiring these resources, as it does when it buys all other products used in 

providing service. 

B. Bidders 

In order for the Solicitation to attract wide participation, the process must be accepted as 

fair, open and transparent. To achieve this, prospective bidders, and interested persons who agree 

to keep certain information confidential, will have the opportunity to review supporting data and 

draft documents in advance of the solicitation being distributed to bidders. All bidders and other 

interested persons may provide comments to the utility, the Independent Monitor or the Staff 

regarding the completeness or qu?l;+y of the information provided. Bidders and interested parties 

may also provide comments to the utility, the Independent Monitor or the Staff regarding the 

process being employed or the decisions made regarding execution of the solicitation process. 

All bidders ; d l  be required to consent to UCP appropriate alternative dispute resolution 

practices, specified by the utility and fully disclosed in the Solicitation materials if a dispute 

arises. 

Each bidder must agree to permit the Commission Staff to inspect any generating facility 

the bidder owns or controls from which it proposes to provide capacity or energy to any Arizona 

utility pursuant to any contract awarded as a result of this solicitation. 

1. Access to data 

Bidders will have the opportunity to review non-restricted information used by the utility 

in preparation for the solicitation, as well as draft solicitation materials, before the solicitation is 

released. Bidders may provide comments to the Staff and the Independent Monitor regarding the 

materials at any time before the bidders' conference. 
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2. Opportunities to contribute & review 

One or more bidders' conferences will be held SO that all interested parties will have the 

opportunity to ask questions directly of the utility as well as to identify any deficiencies in the 

solicitation documents or supporting data. The bidders' conference will be held at least 10 days 

before the release of the solicitation. 

Each utility shall schedule at least one bidders' conference prior to the distribution of its 

solicitation materials in final form to answer questions and to receive comments and suggestions 

regarding the materials to be distributed from interested persons. The first bidders' conference 

must occur no later than February 15,2003. 

Bidders will be invited to review non-proprietary materials produced by the utility and to 

address comments or inquiries to the utility, Staff or the Independent Monitor regarding those 

materials at any time between the release of reports, plans or drafts and the conclusion of the 

bidders' conference. 

C. Independent Monitor 

1. Overview 

To assist the Staff and to assure all parties to the Solicitation for power supplies that the 

process employed is conducted in a transparent, effective, efficient and equitable manner, an 

Independent Monitor will be appointed by the Staff of the Commission to oversee the conduct of 

the Solicitation. The Independent Monitor will be selected by the Staff and will work at the 

Staffs direction. Any person expecting to participate in the solicitation process may suggest to 

the Staff any individual to serve as the Independent Monitor. The utility will retain the 

Independent Monitor selected by the Staff and will be responsible for all related costs. The 

Xndependent Monitor shall submit all invoices to the Staff for review. The Staff shall fonvard the 

invoices to the utility with a recommendation as to payment. 
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The Independent Monitor will be responsible for: 

monitoring all communications regarding the solicitation by and among the utility 

and any bidders or potential bidders; 

evaluating the adequacy, accuracy and completeness of all solicitation materials, 

and the quality of the evaluations conducted; 

monitoring any negotiations conducted by the utility and any bidder; 

assisting the Staff in developing the “prices to beat” and such other tasks as 

required; 

advising the Staff and the utility of any issue affecting the integrity of the 

solicitation process and providing the utility an opportunity to remedy the defect 

identified; 

periodically submitting status reports to the Commission and the Staff on the 

solicitation being conducted, noting any deficiencies identified in the preparation 

of solicitation materials, maintenance of records, communications with bidders, or 

in evaluating or selecting bids; 

adTJising the Commission and the Staff of significant unresolved issues as they 

0 

0 

arise; 

after bids have been selected, preparing and submitting a report to the Commission 

detailing the Independent Monitor’s observations and findings relating to the 

conduct of the solicitation and any recommendations for improvements of the 

solicitation process employed in the initial solicitation; and 

making all written status reports and the final reports to the Commission available 

to any person having an interest in the solicitation. 

0 

0 

The Independent Monitor shall have full access to all materials used in or relating to the 

Solicitation. The utility shaII make its personnel available for consultation with the Independent 

Monitor as requested. The Independent Monitor shall attend, in person or telephonically, any 

negotiations conducted with bidders. 

10 
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Following the bidders conferences and before the distribution of the solicitation materials, 

the Independent Monitor shall submit a status report to the Commission and the Staff noting any 

unresolved issues that could impair the equity or appropriateness of the solicitation process. 

2. Post Selection Requirements 

Subsequent to the final bid selections and prior to announcing the selection of winning 

bids, the utility shall meet with the Staff and the Independent Monitor to review its bid 

evaluations and to explain the basis for its selections. Within 3 days of the selection of winning 

bids, the Independent Monitor will file with the Commission a status report identifying the 

winning bids and outlining any deficiencies noted in the solicitation process. 

The Independent Monitor will also file with the Commission a report on the fairness 2nd 

effectiveness of the solicitation within 14 days of the selection of winning bids. In that report, the 

Independent Monitor will describe the process employed and will evaluate the utilities’ 

conformity with the process requirements. If the Independent Monitor finds that the utility 

unfairly or erroneously conducted the solicitation, the report should so state. If the Independent 

Monitor believes that the selection process was flawed, the report submitted should detail the 

Independent Monitor’s basis for such belief. 

D. Staff 

Throughout the solicitation process, the Staff and Independent Monitor will review data, 

review draft solicitation materials, and monitor the solicitation process. The Staff will observe 

the solicitation process, but will not approve any action or certify any aspect of the solicitation 

activities. If any disagreement concerning the solicitation occurs, the Staff or the Independent 

Monitor will promptly notify the utility of its concern and discuss the matter with the utility. 

The Staff, in conjunction with the Independent Monitor, will be responsible for reviewing 

the resource plans, the price and cost forecasts, and the network transmission assessment to 

encourage the utility to develop comprehensive supporting data, and advise the Commission 

should the utility fail to address the information needs of the solicitation process. Also, the Staff 

11 
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and the Independent Monitor will review forecast data provided by interested parties and compare 

it to the forecasts provided by the utility when assessing the system needs. 

E. Cornmission 

The Commission may upon request of the Independent Monitor or at such time or times as 

it deems appropriate, suspend or terminate the Solicitation in order to remedy any defect in the 

solicitation process identified by the Independent Monitor. The Commission may order the utility 

conducting the Solicitation to make changes to the solicitation process it deems necessary to 

promote effectiveness, reasonableness, and fairness. 

In the event that the Independent Monitor finds that the utility failed to conduct the 

solicitation in an equitable manner, the Commission, after notice and hearing, may, among other 

things, disallow the recovery of costs of power incurred pursuant to contracts entered as a result 

of this Solicitation as well as the costs of conducting the solicitation or bar any bidder inequitably 

awarded a contract as a result of the solicitation from bidding in any subsequent solicitation. If 

the Commission finds that the utility failed to conduct an appropriate solicitation, it may order 

that a new solicitation, conducted by an independent party, be commenced forthwith. 

111. Pre-Solicitation 

A. Overview of process 

In order to be ready to conduct a solicitation by March 1, 2003, as required by the Track A 

order, the utility must assemble information supporting the determination of products to be 

solicited and the amount of each product that is needed. The utility must be prepared to evaluate, 

without delay, all offers presented, including offers to deliver power to points that may differ 

from the utility's requested points of interconnection. The required data typically collected in the 

ordinary course of business will serve as the basis for all information to be provided to the Staff, 

Independent Monitor and bidders, though some will need to be modified to be suitable for the 

12 
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solicitation. To facilitate a timely solicitation, the utility should begin assembling the necessary 

information without delay. 

B. Data Collection 

Prior to preparation of solicitation materials, supporting data shall be assembled by the 

utility and provided to the Staff and the Independent Monitor for their review at the earliest date 

practicable. These data shall include resource plans, load, price, and cost forecasts, and a network 

transmission assessment containing such information and in formats acceptable to the Staff, 

designed to facilitate the solicitation process. Once the Staff and the Independent Monitor have 

completed their review, the following data shall be made available to bidders expressing intent to 

bid and who have signed a confidentiality agreement: load forecasts, resource plans, needs 

assessments, and transmission assessments, as appropriate. Price and cost forecasts for power 

supplies and fuel costs prepared by, or available to the utility, will not be made available to 

bidders. Bidders may provide comments to the Staff or Independent Monitor on the quality or 

completeness of any information provided at any time. 

In preparation for the solicitation, each utility shall prepare a list of potential bidders to 

Once whom bid materials will be sent. That list should be as expansive as is reasonable. 

assembled, that list is to be provided to the Staff and the Independent Monitor and posted on the 

solicitation website. Identified potential bidders are to be contacted and invited to submit a letter 

of intent to bid. Prospective bidders not identified by the utility will be added to the bidders list 

by submitting a letter of intent to bid. 

C. Resource Plans 

. 

Prior to the first solicitation, each utility that will solicit power during 2003 must provide 

to the Staff and the Independent Monitor its current 10-year load and energy forecast and resource 

plan. Utility personnel must be made available to discuss the load forecast and resource plans 

with the Staff and the Independent Monitor. 
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rer sources currently employed to meet load 

including: generation owned by the utility, existing power supply contracts with affiliated and 

non-affiliated utilities, planned additions and retirements, contract expirations, loads to be met 

though the use of demand side management and contracts to satisfy the Environmental Portfolio 

Standard. The Resource Plan should identify RMR plants, the hours during which such plants are 

RMR, and the criteria employed to determine RMR. Additionally, the Resource Plan should 

detail the utility's planned outage schedule and any planned unavailability of power from contract 

suppliers. Planned reserve requirements shall also be specifically identified. 

The utility will review with the Staff and the Independent Monitor the adequacy of 

resources committed to serve expected loads and the reliability of the resources planned to serve 

that load. 

Based on the utility's load and energy forecast and the resource plan, the utility will 

develop a needs assessment. The needs assessment will be designed to identify specific capacity 

and energy needs and such other services andor facilities as may be needed over the term of the 

load forecast. 

The load forecast, resource plan and needs assessment will be reviewed with the 5hff and 

the Independent Monitor. 

D. Price & Cost Forecasts 

Each utility will provide to the Staff and the Independer: 

its power supply costs from its existing power sources. 

Monitor its four-year forecast of 

Each utility shall provide to the Staff and the Independent Monitor the forecast of he1 

prices that the utility used in preparation of its power supply costs and all other fuel forecasts 

relied on, or reviewed by, the utility. 

Additionally, each utility shall provide to the Staff and the Independent Monitor a four- 

year forecast of the prices of wholesale power products, including both capacity and energy 

products by season and time period, in Western wholesale markets for delivery in Arizona 

prepared by an independent source that makes such estimates available in the normal course of its 

14 
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business. Each utility shall also provide to the Staff and the Independent Monitor copies of all 

other forecasts of the prices of wholesale power supplies in Western wholesale markets for 

delivery in Arizona in the possession of or reviewed by the utility. The utility shall identify the 

source of each such forecast, and explain the strengths and weaknesses of each of the forecasts 

supplied. 

Potential bidders may also submit wholesale price forecasts to the Staff. Those forecasts 

must clearly identify the source of the forecast and all assumptions relied on in preparing the 

forecast. 

All forecasts provided will remain confidential and will serve as the basis for certain 

evaluative and review purposes as are discussed later in this document. During the reviews 

described above, the Staff and the Independent Monitor will examine the assumptions relied on in 

making the forecasts and assessments presented. 

E. Deliverability Qualifications 

The utility must provide Staff and the Independent Monitor with a listing of each 

committed use of its trarlsmission cqacity for the per od over which resources are to be solicited. 

The utility will perform and submit for review by the Staff and the Independent Monitor a 

network transmission assessment of the maximum resource capacity that can be physically and 

reliably accommodated simultaneously at all technologically feasible interconnection and delivery 

points. Such transmission limitations are to be used as a guide in the evaluation of deliverability 

of specific combinations of bid resource capacity and energy. 

Upon completion of this review, the utility will be responsible for preparing and 

The conducting a solicitation that encourages multiple bidders to respond to the solicitation. 

specifics of products to be solicited, contract terms and conditions, terms of the confidentiality 

agreement, and the specific solicitation mechanics to be employed will be at the discretion of the 

utility. In any event, the process must be designed to promote acquisition of reliable power at 

reasonable costs over the long term. 

15 
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F. Identification of Products 

Each utility shall determine the specific products it will contract for in order to maintain 

an appropriateIy structured power suppIy portfolio. For 2003, utilities may request bids for firm 

power (e.g. on-peak and off-peak, annual or seasonal, capacity and energy blocks), and unit 

contingent supplies, as appropriate. Additionally, to the extent required, solicitations for ancillary 

services including, but not limited to, load following or spinning reserves, may be undertaken. It 

is, anticipated that bidders will provide all ancillary services required to support their bids. If the 

utility provides ancillary services to any generating asset not in its rate base, the utility shall make 

those ancillary services available to all bidders on the same terms and at the same price as 

available to those assets. 

In identifying the products to be contracted for, the utility will specifically define the 

capacity and energy sought on a time-differentiated basis and the periods for which services will 

be purchased. The solicitation materials will contain the terms and conditions proposed by the 

utility, including the right of the utility to reject all bids and to amend the request for service 

without notice. The colicitation materials shall include a model contract. 

IV. Preparation Of Initial Solicitation 

A. Overview 

The materials to be provided to potential bidders shall be prepared by the utility and shall 

be developed in a manner that facilitates the preparation of responsive and competitive bids. The 

materials must be accurate and sufficiently detailed so that no bidder is afforded an undue 

advantage. The terms and conditions must be reasonable and commercially acceptable and must 

be reviewed by the Independent Monitor and the Staff. 

16 
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potential bidders. These drafts will include but will not be limited to: the specific power supply 

products sought, points of delivery, a model contract and confidentiality agreement, the bid 

requirements, pre-qualification reqLirements, creditworthiness requirements, the solicitation 

method to be employed, information describing the utility and its forecast load, and the evaluation 

criteria to be used. 

In the Solicitation materials the utility will describe in detail how it  will conduct bidding, 

such as how many rounds of bids will be accepted, Descending Clock Auction procedures, etc. 

The utility may specify that bids must be firm and for how long bids must be open after the 

auction is completed. If a Request for Proposal is used, a utility may specify that bids must be 

valid for up to 30 days. 

Price caps or auction reserve prices may be established by the utility. Any caps or auction 

reserve prices established must be disclosed to and discussed with the Staff and the Independent 

Monitor before the solicitation occurs. No limitations are to be placed on the maximum or 

~ minimum capacity or energy that any bidder may bid for or provide. 

DOCKET NO. E-00000A-02-0051 e t  a l .  

B. Solicitation Material Content 

The utility will have responsibility for preparing all solicitation materials. The materials 

will be prepared in a timely manner SO that the Staff and the Independent Monitor will have time 

to review the documents and suggest changes, before they are provided to interested parties for 

comment. 

The utility will prepare bid packages that contain a description of the specific products to 

be acquired, the capacity and energy to be acquired, the bidding method to be employed (e.g. 

Request for Proposal or Descending Clock Auction), a copy of the contract to be executed, the 

preferred delivery points, the evaluation criteria to be used, bid fees (if any), credit requirements, 

due dates and such other information as may be appropriate. 

It will be the responsibility of the utility to prepare draft solicitation materials and to discuss 

these drafts with the Staff and the Independent Monitor prior to distributing them in draft form to 
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The solicitation materials will also describe the criteria to be used to select winning bids 

and the weighting, if any, to be placed on each criterion. 

The following criteria may be used to evaluate bids: 

- Delivered price 

- Deliverability 

- Reliability 

- Creditworthiness 

- The source(s) of power for unit contingent products 

- System benefits 

- Exceptions to bid specifications andor  model contract terms and 

conditions 

- Other criteria as appropriate and made publicly available 

The bid package prepared by the utility should specify preferred delivery points and, if 

available, equivalent delivery points and any incremental costs the utility will incur if bidders 

deliver to those equivalent delivery points. The utility shall disclose to the bidders the existence of 

the network transmission assessment previously provided to the Staff and the Independent 

Monitor, and disclose that the assessment will be used in evaluating equivalent delivery points. 

The solicitation materials will specify the process the utility will use to identify whether any 

constraints would be created on its system as a result of deliveries to any alternative delivery 

point, how it will estimate the cost and time required to relieve the constraint, and the costs a 

bidder will incur to mitigate the constraint. 

The bid materials will also describe the Supplier information to be provided and the dates 

when such information is due. This requirement may include a demonstration of the bidder's 

experience in providing services and evidence of the bidder's creditworthiness. Utilities shall 

require bidders to provide a description of the sources of electricity they intend to use to supply 

service. 

The bid materials will specifically describe the credit support acceptable to the utility both 

as to form and amount. However, bidders may provide alternative credit support arrangements 
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and, if equivalent to that specified, the utility must evaluate the proposal as it would a conforming 

bid. Equivalent credit support arrangements may include, but will not be limited to, appropriate 

parental or affiliate guarantees. 

Bid materials will also include: 

- A draft Confidentiality Agreement 

- Identification of any pre-qualification requirements 

- Identification of any bid fees 

C. Communications 

Only those employees, officers, directors or contractors of the utility or its affiliates 

specifically assigned by January 1, 2003, to prepare the solicitation materials or to evaluate bids 

received, may participate in the preparation of solicitation materials or evaluation of bids. All 

persons assigned to the solicitation by the utility shall be subject to a standard of conduct 

established for the purpose of maintaining a separation between the utility and any affiliated 

entity or person. Persons who work for an affiliate, parent, or part of the utility involved in the 

sale or marketing of resources from generating assets owned by the utility shall not partici;.ate in 

the solicitation preparation or evaluation of bids, or have any contact regarding the solicitation 

with any personnel assigned to conduct the zolicitation, except on the same terms as any other 

bidder. 

A protocol shall be established for all communications between the utility and all 

prospective bidders, regardless of whether they are affiliates or third party bidders. The protocol 

must prohibit the dissemination of any data to an affiliated person that are not provided to all 

other interested persons on equal terms and at the same time. The utility will identify to the Staff 

and the Independent Monitor, the information it proposes to restrict access to by bidders and other 

interested persons. 

The Staff and the Independent Monitor will review all draft solicitation materials before 

they are released to the parties for their review. 
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Concurrently, the utility will establish the procedures it will employ to communicate with 

all potential bidders. That communications plan must be designed to maintain confidentiality and 

to provide equal access to information to all. All bidders, including utility affiliates, must be 

required to communicate with the utility on equal terms. The approach adopted must be shown to 

provide no undue advantage to any potential bidder. 

By January 1, 2003, each utility shall establish and maintain a solicitation website as the 

medium for communicating with bidders prior to the bid date, except for confidential exchanges 

regarding pre-qualification and creditworthiness. Bidders will address all inquiries to the utility 

on the website. Each inquiry and the utility response thereto shall be posted so that all bidders 

have equal access to information. The website will also be used to provide timely access to data 

and other information, such as the bidders list and the form letter of intent to bid that bidders may 

use to be placed on the bidders list. 

Pre-solicitation data shall be posted on the website as soon as it has been reviewed by 

Staff and the Independent Monitor but in no case less than 5 days before the last bidders' 

conference. 

Bidder inquires to the Independent Monitor may also be addressed using the solicitation 

website. All bidder inquiries to the Independent Monitor and the response provided, regardless of 

how the inquiry is made, will be posted on the solicitation website for review by all bidders. 

As part of the communications protocols established by the utility, each utility shall 

establish a system for logging all contacts between utility personnel and bidders and potential 

bidders. That protocol must, at a minimum, require recording the date and time of any 

conversation, whether telephonic or in person, the substance of that discussion and whether the 

Independent Monitor participated in the contact. The utility shall maintain copies of all e-mails 

exchanged between the utility and bidders or potential bidders, copies of all correspondence, and 

all such other comunications as may occur regarding the solicitation, for the terms set forth 

below. 

Each utility shall schedule one or more bidders' conferences to answer questions posed by 

potential bidders and to take comments regarding the adequacy and quality of the information 
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provided to bidders. All bidders' conferences must be completed at least 10 days before the 

release of the final bid package. 

Based on the comments received, the utility, after consultation with the Staff and the 

Independent Monitor, shall make such changes, as it deems necessary and produce in final form 

its solicitation materials. 

D. Pre-qualification 

Participation in pre-qualification shall be a prerequisite to having a bid accepted. The 

utility shall begin pre-qualifying bidders at the same time it assembles the list of prospective 

bidders. As bidders indicate their intent to submit a bid, the utility shall provide all necessary 

documents to complete the pre-quali fication and undertake the review of completed bidder 

submissions as they are received. 

Bidders shall be pre-qualified for: 

0 Creditworthiness 

0 Deliverability 

Reliability 

0 Business reputation and experience 

The utility shall notify bidders of their pre-qualification status no less than 14 days before 

bids are due. Any bidder that has not successfully pre-qualified by that date shall be afforded the 

opportunity to submit pre-qualification materials or to cure any failure to pre-qualify before the 

bid date. 

The specific pre-qualification requirements are dependent on the products to be contracted 

for and will be established by the utility. Standards for pre-qualification, including minimum 

credit worthmess, shall be included in the solicitation materials. Information provided by bidders 

as part of the pre-qualification process is to be considered confidential. 
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E. Solicitation Cost 

The cost of  conducting each solicitation is a business expense to be borne by all bidders in 

a fair and equitable manner. To that end, bid fees of up to $10,000 per bidder will be permissible. 

To the extent that bid fees collected exceed the incremental expenses incurred by the utility to 

conduct the solicitation, such excess is to be refunded to all non-winning bidders pro rata up to 

the amount of the bid fee actually paid by the bidder. Any costs incurred by the utility in excess 

of bid fees collected may be considered in subsequent regulatory proceedings. 

Any utility requiring the payment of bid fees will be responsible for their collection and, if 

required, the refund of any amounts collected in excess of the costs incurred in conducting the 

solicitation. 

Once a solicitation is provided to potential bidders, the utility will employ the steps laid 

out in the following section (V. Conducting the Solicitation) for each type of solicitation. 

V. Conducting The Solicitation 

A. Overview 

In conducting the solicitation, whether by Request for Proposal or Descending Clock 

Auction, the utility shall employ standard sets of requirements and evaluative tools, appropriate to 

the type of solicitation conducted. 

Bid evaluation will be conducted by a team of personnel including representatives of the 

utility and the Independent Monitor. In evaluating bids, the utility shall use a standard set of 

evaluative criteria, including a single fuel forecast for each type of fuel. The utility will also 

determine creditworthiness and deliverability using criteria that are unbiased and allow differing 

means of providing risk mitigation. Final bid selections will be at the sole discretion of the utility. 

During the solicitation process, the Independent Monitor will oversee the solicitation 

process to ensure compliance with process requirements and to assure that evaluations %e 
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conducted in an unbiased fashion. The Staff may be present during bid evaluations and may 

observe the solicitation process at its discretion. 

B. Bid Evaluation 

Bid evaluations should be conducted in three phases. The first should be to rank order the 

bids by price using valuation methods that equalize volumetnc and or duration differences on a 

price basis. In the case of a Descending Clock Auction for firm power at fixed prices, only pre- 

qualified bids will be rank ordered. In the case of unit contingent Requests for Proposals or for 

non-conforming offers, approaches to valuing the bids that determine an equivalent per MWh net 

present value of the cost of the bid to the utility by using approved annuity-based approaches may 

be employed. 

Phase Two should, to the extent not determined during pre-qualification, evaluate 

deliverability using the network transmission assessment previously provided to the Staff and the 

Independent Monitor. To the extent practicable, network resource status should be assigned to 

appropriate bids. Network service is to be provided pursuant to each utility's OATT. Bidders 

may propose delivery to a l t e r n a t i ~ ~  points $.e. ?cintc; other than those specified). In such case, 

the utility shall determine the deliverability of the capacity and energy bid using its best efforts. 

If a bid imposes delivery costs on the utility, the bid price as evaluated should be adjusted to 

reflect those costs and a new rank order established. If the bidder is prepared to mitigate those 

costs at its expense, no such adjustment need be made. All assessments of alternative delivery 

points shall be provided to the Staff and the Independent Monitor prior to the selection of winning 

bids. 

During Phase Three all other factors not previously considered are to be evaluated. These 

include evaluations of creditworthiness, experience and proposed exceptions to model contract 

terms and/or conditions. 

To the extent necessary, the utility may conduct post bid negotiations with selected 

bidders to clarify bid terms or to resolve issues relating to exceptions noted in submitted bids. 

Additionally, the utility may conduct final negotiations with selected bidders to resolve any other 
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issues that may arise. All such meetings are to be attended, in person or telephonically, by the 

Independent Monitor to assure that no undue advantage is afforded any bidder. Based on the 

evaluations conducted, the utility will, after consultation with the Independent Monitor, and 

discussion with Staff, select the winning bids. 

C. Request for Proposal Bid Evaluation Procedures 

Bids in response to a Request for Proposal are confidential and are to be submitted in 

sealed envelopes to be opened simultaneously at the Commission in the presence of the utility’s 

bid evaluators, assigned Staff personnel, and the Independent Monitor. RUCO may also attend. 

Bids submitted may not be withdrawn for up to 30 days or until rejected by the utility. 

Bid evaluation will be conducted by a team of personnel including representatives of the 

utility and the Independent Monitor. During the evaluations, the Staff may be present. Final bid 

selections will be at the sole discreLyri of the utility. 

If the utility determines that all bids submitted are to be rejected, it will notify all bidders 

of its decision to reject all bids within 21 days of the day bids were opened. 

D. Descending Clock Auctions Bid Evaluation Procedures 

All bids are confidential and must be firm until the auction has been completed. 

Electronically submitted bids must be secured and may not be reviewed except in the presence of 

the Independent Monitor. If feasible, bids will be reviewed at the offices of the Commission. 

The Staff and RUCO may also attend. However, no person selling or which may sell energy in 

competitive markets may review the bids (except of course for utility personnel assigned to the 

solicitation.) 

E. Terms Required for Staff Recommendation 

Based on the utility’s forecasts of its power supply cost, the submitted forecast of 

wholesale power supply in Arizona, and such other information as it deems appropriate, the Staff, 

assisted by the Independent Monitor, shall establish “prices to beat” for each product solicited for 
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each utility. The “prices to beat” established by the-Staff will be used for the purpose of 

determining whether the Staff will recommend without further analysis a finding that prices 

contained in any contract meeting the conditions outlined below are reasonable. For contracts not 

meeting the “prices to beat” conditions outlined below, the Staff will, after further analysis, make 

findings and recommendations relating to prudence, reasonableness and used and usefulness as 

appropriate in any subsequent proceedings as scheduled by the Commission. 

In any subsequent proceedings to recover the cost of power purchased pursuant to 

contracts entered as a result of the initial solicitation, the Staff will, without further analysis, 

recommend the Commission find the prices contained in such contracts are reasonable if the 

Monitor determines the solicitation was conducted appropriately and the following conditions are 

met: 

e For contracts with durations of three years or less, the Staff will recommend 

without further analysis approving contract prices when such prices in each year of the 

contract are less than the “prices to beat” established by the Staff and permit, at the 

utility’s sole discretion, extension of the contract for the same number of years at 

comparable prices and on t‘ie same terms. 

e For contracts with durations longer than three years but less than eight years, the 

Staff will recommend without further analysis that the Commission find the prices 

contained in any contract reasonable when, in each year of the contract delivery 

period, prices for power are less than the “prices to beat” established by the Staff 

pursuant to the following schedule: 

- Contracts of 4 years if contract pnces are less than the “prices to beat” by 

4% or more during each year 

- Contracts of 5 or 6 years if contract prices are less than the “prices to beat” 

by 6% or more during each year 
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- Contracts of 7 years if contract prices are less- than the “prices to beat” by 

10% or more during each year. 

0 For contracts not meeting the conditions outlined above, the Staff reserves the right 

to challenge the prudence, reasonab!eness or usefulness of the contract entered, 

The above-described recommendations by the Staff do not constitute a finding by the Staff 

that any contract was prudent or that the utility’s power supply portfolio was prudently structured. 

The Staff reserves the right to contest the reasonableness of any recommended contract on its 

non-price terms or the utility’s portfolio in its entirety in any future proceeding. Additionally, 

contracts not meeting the above stated standards will not automatically be viewed by Staff as 

unreasonable or imprudent. The reasonableness and prudence of contracts not meeting the above 

criteria will need to be evaluated by Staff in subsequent proceedings. 

The “prices to beat” set by the Staff will not be disclosed. After final bid selections are 

announced, the Staff will identify those winning bids that have met the conditions set forth above. 

VI. Post Selection Requirements 

Within 14 days of the selection of winning bids, the utility will submit to the Commission 

a detailed report on the process employed to conduct the solicitation and an explanation of the 

basis for selecting the winning bids. To the extent that confidential information is to be provided 

it should be noted. 

Within 3 days of the selection of winning bids the Independent Monitor will submit a 

status report on the solicitation process employed by the utility to the Commission. Within 14 

days of the completion of the solicitation, the Independent Monitor will submit to the 

Commission the report described in Section I1 C 2 above. 

Each utility shall maintain a complete record of all materials developed for, generated 

during or used in conducting the solicitation for the life of the longest contract, plus 5 years. The 

retained records shall include, but not be limited to, reports, internal and external 

communications, analyses, contracts, forecasts, bids submitted, questions received from bidders 
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and the answers provided in  response, and resource plans. These materials will be available to the ’ 

Staff. To the extent that the material is not subject to a confidentiality agreement, these materials 

will be available to the bidders upon reasonable terms and conditions. 

Sometime after the completion of each utility’s initial solicitation, the Commission Staff 

will commence a review of the utility's power supply portfolio to examine the prudence of that 

utility’s planning and procurement practices, and to determine the effectiveness and efficiency of 

the solicitation process employed. 

Also, sometime after the completion of the initial solicitation, the Commission Staff will 

commence a proceeding to review the solicitation process described in this document and will 

recommend such changes to the process as may be appropriate. Any refinements will be intended 

to improve the process and to enhance the development of a robust wholesale energy market in 

Arizona. Additionally, that proceeding will address the planning for future solicitations at such 

time and for such amounts of capacity and energy as may be needed. 

E. Solicitation Timelines 

On the follo;:i,-,g pages we have presented Solicitation Timelines for tlle two primary 

solicitation methodologies discussed at the workshops: The Descending Clock Auction (as 

proposed by APS in its initial comments on Track B Issues) and a more traditional Request for 

Proposals approach to power supply acquisitions. The timelines illustrate the time periods during 

which various required tasks are expected to be completed in order to assure that adequate power 

supplies are available by July 1, 2003. 

The timelines were reviewed with the workshop participants and there was a general 

consensus that they captured the major tasks that will need to be undertaken and that in the 

aggregate the tasks could be completed within the allotted timefiames. 
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YEAR 

Net Unmet Reliability Needs’ 

APS Phoenix Resources’ 

STAFF REVISED CONTESTABLE LOADS ESTIMATE 
GENERIC ELECTRIC RESTRUCTURING - TRACK B 
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2003 

1661 

660 

CAPACITY (MW) 

2004 

1935 

660 

139 

2734 

1956 

-1 132 

824 

2005 2006 

2055 2151 

660 660 

139 139 

2854 2950 

1993 2030 

-1 132 -1 132 

861 898 

APS Yuma Resources3 139 I 
APS 2460 

TEP Retail Load4 1890 

-Transmission’ Import Limit’ -1132 

TEP I 758 

ENERGY (GWH) 

YEAR 

Net Unmet Reliability Needs’ 

APS Phoenix Supplied’ 

AF’S Yuma Supplied 

Economy Purchase6 

APS 

Unmet Needs7 

Local RMR Generation Supplied’ 

Economy Purchasesg 

TEP 

2003 

639 

37 

0 

3705 

4381 

50 

183 

210 

443 

2004 

840 

90 

0 

4033 

4963 

46 

213 

429 

688 

2005 

1228 

165 

0 

6695 

8088 

120 

253 

223 

596 

2006 

1469 

263 

0 

6948 

8680 

104 

276 

181 

56 1 

Schedule PME- 1, Peter M. Ewen, November 4, 2002 adjusted to include 15% reserves for all load. 
Work Papers, APS Metro Phoenix Reliability Must Run Estimates, Peter M. Ewen, November 4, 2002, page 76. 
Schedule PME-9, Peter M. Ewen, November 4, 2002. 
Exhibit 5, Track B Needs Assessment and Procurement Proposal, David Hutchins, November 4,2002. 

Schedule PME-13, Peter M. Ewen, November 4,2002. 
Exhibit 1, Track B Needs Assessment and Procurement Proposal, David Hutchins, November 4,2002. 
TEP Must-Run Summary (12/12) based on Nov. 2 Load Forecast. 
TEP Purchase Power Summary (1242) based on Nov. 2 Load Forecast. 

1 

4 

’ Ibid, existing capability with no local generation plus 182 MW for Saguaro to Tortolita 500 kV line #2 in 2003. 
6 
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